

EAT40006 – Facilitator Meeting Minutes

Meeting Date: 14 October 2025

Time: 12:30 pm – 1:00 pm

Type: Facilitator Meeting (Sprint 4 Progress Review)

Facilitator: Mr Naveed Ali

Attendees:

- Thenura Kuruppuarachchi (Scrum Master)
 - Chrishelle Anthoneyz
 - Senupama Deshapriya
 - Haritha Manuja Perera
-

1. Purpose of Meeting

To review Sprint 4 progress with the facilitator, confirm current updates to the 3D model and Jira board, clarify upcoming milestones for testing and handover, and discuss individual evidence requirements for final assessment.

2. Discussion Summary

2.1 Model Colour Update

- Thenura reported that the 3D model had been recoloured according to client feedback.
 - The previous version lacked colour differentiation; the client requested clearer segmentation of model components.
 - The new model includes multiple colours representing functional areas for easier visual identification.
 - Naveed acknowledged the update and confirmed the progress aligns with client expectations.
-

2.2 Sprint 4 Status on Jira

- The team confirmed that Sprint 4 has started on Jira.
- Naveed asked to open the Sprint 4 backlog for verification.
- The facilitator noticed the sprint end date was incorrectly set to 20 November 2025, exceeding the project's remaining duration.

- Naveed instructed the team to adjust the Sprint 4 end date so it aligns with Week 12 (final project submission week).
 - He reminded that the team has only three weeks remaining to finalise implementation, perform testing, and prepare documentation.
 - Naveed also reviewed the Jira reports and burndown chart, confirming all tasks are correctly logged and prioritised.
-

2.3 Week 12 One-on-One Technical Reviews

- Naveed announced that individual one-on-one review sessions will be held in Week 12 during the regular meeting slot.
 - Each member will share their screen to demonstrate technical evidence of personal contributions — including:
 - Screenshots of commits or design work
 - GLB model modifications
 - Code, documentation, and testing artefacts
 - This will be the final opportunity to justify each member's contribution before final grading.
 - Naveed advised that the same evidence shown in the review should also be used in each member's reflection report.
-

2.4 Upcoming User Testing and Evaluation Form

- The facilitator confirmed that user testing with the client will occur on Friday (Week 11).
- Naveed instructed the team to prepare a structured User Evaluation Form before that session.
- The form should include:
 - Task-based questions on navigation, sensor interaction, and animation
 - Likert-scale ratings (1–5) for usability and clarity
 - Space for open-ended feedback comments
- The feedback collected will be used in the Testing Document and Reflection Report to support analysis of usability outcomes.

- Naveed reminded that Week 12 is reserved for project handover following the completion of user testing.
-

2.5 Reflection Report and Documentation Preparation

- Naveed encouraged everyone to start compiling evidence and notes for their reflection reports early.
 - Evidence may include testing screenshots, Jira task IDs, GLB render updates, and survey results.
 - The facilitator reiterated that documentation and evidence folders must be well-organised and ready to present during Week 12.
-

3. Key Points from Naveed

1. Model updates with colours are approved and ready for integration.
 2. Sprint 4 end date on Jira must be corrected to align with Week 12.
 3. Each member will have a Week 12 one-on-one session to present personal evidence.
 4. User testing scheduled for Friday (Week 11) — team must prepare the User Evaluation Form beforehand.
 5. Testing and usability evidence must be collected and documented for the final submission.
 6. Week 12 will include project handover and evidence verification.
-

4. Action Items

Task	Responsible	Deadline
Update Jira Sprint 4 end date	Senupama Deshapriya	15 Oct 2025
Finalise colour-coded 3D model	Thenura Kuruppuarachchi	15 Oct 2025
Create User Evaluation Form for testing	Chrishelle Anthoneyz	17 Oct 2025
Conduct client user testing	Entire Team	18 Oct 2025
Prepare individual evidence folders	All Members	Week 12

Present technical evidence in one-on-one
review

Each Member

Week 12

5. Next Steps

- User testing to be completed this Friday (Week 11).
- Begin testing documentation updates immediately after results.
- Continue Jira updates and maintain traceability of test results.
- Prepare reflection evidence for facilitator review in Week 12.